
                                

QUARTERLY REPORT 
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Agreement Number: AID-OFDA-G-15-00167 
Reporting Period: 27 April 2015- 30 June 2015 
 
 

OVERVIEW 
 
The OFDA-supported project activities target Village Development Committees (VDCs) in two of the 
most earthquake affected districts, Dhading and Sindhupalchowk. Over 80 per cent of houses in the 
districts have been destroyed, in addition to latrines and water supply networks. As a result, 
people’s living situation and hygiene practices have been severely compromised. CARE Nepal’s 
response activities in Dhading and Sindhupalchowk focus primarily on providing relief items related 
to shelter and water, sanitation and hygiene. Within the reporting period six (6) VDCs have been 
reached. Additional VDCs are progressively being identified.  
 
CARE Nepal has successfully provided shelter relief items (CGI sheets, fixings, accessories and 
toolkits) to 1,000 households  and hygiene kits to 495 households in Sindhupalchowk (49.4% female 
and 50.6% male). CARE Nepal developed and rolled out ‘Information, Education and Communication’ 
materials (IEC) for community mobilization activities on the construction of safe shelters and 
reproduced cluster IEC materials for hygiene promotion, endorsed by the government. The local 
partners have been trained on providing technical support on shelter construction to communities. 
CARE Nepal collaborates with local partners and the government in the coordination and 
implementation of relief activities. CARE interventions prioritize vulnerable female- and child-
headed households, those living with senior citizens and people with disabilities, pregnant women 
and lactating women.  
 
 

SECTOR 1: LOGISTICS SUPPORT AND RELIEF COMMODITIES 
 
 
 
Subsector 1.1 name: Non-Food Items (NFIs) 
  
Activity 1.1.1 Distribution of Household (HHs) NFIs, 1 per household  
(Items include Sleeping Mattresses/Mats, Blankets, Kitchen Utensils) 

Dhading (Target beneficiaries: 1,089 HHs) 

CARE and local partner ´Group of Helping Hands´ (SAHAS) have identified Budathum village 
development committee (VDC) in Dhading district for the distribution of NFIs, covering 1,089 
households. CARE Nepal and SAHAS cooperate in the organization of community meetings for 
information sharing, distributions and monitoring. Procurement of the NFIs has been initiated 
during the reporting period, with deliveries arriving in field office in July. Distributions are 
scheduled within the next reporting period. 

Sindhupalchowk (Target beneficiaries: 1,211 HHs) 

CARE and local partner CSRC coordinate with local authorities and the shelter cluster in the 
identification of target VDCs and households. Bhotang VDC has been identified in the reporting 
period, covering 803 households. Procurement has been initiated and delivery to the district takes 
place in July. Identification, registration and distribution to an additional 408 households in a new 
VDC is scheduled in the next reporting period. 
 

 

Objective: To provide emergency supplies to vulnerable households affected by the earthquake 
 



                                

Activity 1.2 Distribution of Hygiene Kits, 1 per household 
(2 Buckets, 15 bathing soap, 5 female sanitary materials, 15 toothpaste, 5 toothbrush, 1 nail cutter, 1 
hygiene kit bag, 6 water treatment solutions, diapers) 

Dhading (Target beneficiaries: 1300 HHs) 

In Dhading, CARE, together with the local partner and local authorities, has started beneficiary 
identification on an ongoing basis, and anticipates to conclude the registration and distribution of 
hygiene kits in July 20151.  
CARE procured 7,800 bottles of Piyush (6 per household), out of which 50 per cent has been 
distributed by the end of June to the respective households in Salyantar and Mulpani (2 out of 6 
bottles per households). The additional bottles are kept within the local health center in the same 
VDC, for posterior distribution to the households once they deplete their stock.  

Sindhupalchowk (Target beneficiaries: 1000 HHs) 

CARE collaborated with local partner ´Community Self-Reliance center´ (CSRC) in Sindhupalchowk 
in finalizing the distribution lists. Through international procurement CARE had received 495 
hygiene kits from India, which have been distributed to 495 households2 in Bhotang VDC. An 
additional local procurement of 505 household kits has been initiated.  
CARE further procured 6,000 bottles of Piyush, out of which 3,600 have been distributed to 1,000 
households in Dubachaur (2 out of 6 bottles per households). The additional 4,000 bottles are 
kept within the local health center in the same VDC, for posterior distribution to the households. 
An additional 120 bottle with Piyush have been provided to the health center for own use.  

 
 
 

SECTOR 2: SHELTER AND SETTLEMENTS 
 
 
 
Subsector 2.1 name: Emergency/Transitional Shelter 
 
Activity 2.1.1. Distribution of CGI Sheets, 2 bundles per household  
A bundle consists of 9 sheets, equals 18 CGI sheets per household 

Dhading (Target beneficiaries: 1,300 HHs) 

CARE Nepal, in collaboration with local partner SAHAS, local authorities and the shelter cluster, 
identified the target VDCs, Phulkharka and Mulpani. Planned distribution of CGI sheets will cover 
1,051 HHs in Phulkharka and 249 in Mulpani. CGI sheets have been procured internationally 
(India) and have reached the field office. Distributions are scheduled to take place within the next 
reporting period despite the poor road conditions. 
 

Sindhupalchowk (Target beneficiaries: 1,000 HHs) 

CARE and local partner CSRC identified the target VDC Dubachaur, covering 1,000 households. 
Internationally procured CGI sheets were received in the district and 2,000 bundles distributed 
within the reporting period. 
 

 
Activity 2.1.2. Distribution of fixing and accessories  
(Box of 1,150 Nails, 1 umbrella roofing nails with rubber washers, 2 rubber washers, 2 safety gloves 
(pair), 5 plastic binder twine, 1 GI wire) 

Dhading (Target beneficiaries: 1,300 HHs) 

                                                            
1 CARE had allocated 2,000 hygiene kits procured through CARE India to OFDA. Recent re-allocations 
communicated by CARE India implied that 1,500 are now considered CARE India Appeal Fund. As a direct result 
we are now under-performing on this activity. 
2 500 hygiene kits were due to arrive, but only 495 were received. 

Objective: To meet the urgent shelter needs of households affected by the earthquake 
 



                                

Sindhupalchowk (Target beneficiaries: 1,000 HHs) 

CARE distributed fixings and accessories to 1,000 households in Sindhupalchowk targeted with CGI 
sheets (Activity 2.1.1). 1,300 households in Dhading will receive fixings3 and accessories in the 
next reporting period. CARE has been able to secure fixings and accessories through other funding 
and goods-in-kind donations. Savings on the budget will be re-allocated. 
 

 
 
Activity 2.1.3 Distribution of Shelter Construction Toolkit, 1 per 4 HHs 
(1 shovel, 1 pick, 2 hand saws, 1 claw hammer, 1 combination pliers, 1 tinsnips)  

Dhading (Target beneficiaries: 1300 HHs, total tool kit: 325) 
Sindhupalchowk (Target beneficiaries: 1000 HHs, total tool kits: 250) 

CARE distributed toolkits to 1,000 households in Sindhupalchowk targeted with CGI sheets 
(Activity 2.1.1). 1,300 households in Dhading will receive toolkits in the next reporting period. 
CARE has been able to secure toolkits through other funding and goods-in-kind donations. Savings 
on the budget will be re-allocated. 
 

 
 
Activity 2.1.4 Community Mobilization Activities 

Dhading (Target beneficiaries: 6,500 people, 1,300 HHs) 

CARE prepared ‘Information, Education, and Communication’ (IEC) materials and translated in 
Nepali.   
The community mobilizers will conduct sessions on the proper use of CGI sheets, fixings and 
accessories, to construct a safer and more durable shelter, during the distribution.  Verbal 
explanations and IEC materials will be provided to the communities. Early July, the local partner 
and community mobilizers received training on distribution strategies and constructing resilient 
shelter structures. 
 

Sindhupalchowk (Target beneficiaries: 5,000 people, 1,000 HHs) 

IEC were provided to 1,000 households at the time of CGI distribution. At the same time 
community mobilizers and shelter technical staff provided illustrations on the construction of 
safer and more durable shelters.  
 

 
 
 

SECTOR 3: WATER, SANITATION, AND HYGIENE 
 
 
 
Subsector 3.1 Name: Hygiene Promotion 
 
Activity 3.1.1: Direct Hygiene Promotion  
(excluding mass media campaigns and without double counting) 

Dhading (Total beneficiaries: 6,500 people, 1,300 HHs) 

In coordination with local partner SAHAS, gender responsive orientation sessions were delivered 
to community-based hygiene assistants and volunteers. House-to-house hygiene promotion 
activities were conducted, during which communities received gender responsive information on 

                                                            
3 CARE had allocated 2,300 fixings and accessories, procured through CARE India, to OFDA. Recent re-
allocations communicated by CARE India implied that these are now considered CARE UK Appeal Fund. As a 
direct result we are now under-performing on this activity. 

Objective: To meet the urgent shelter needs of households affected by the earthquake 
 



                                

three (3) key messages: latrine usage; hand washing with soap at critical times; and safe drinking 
water. 
Awareness on the remaining three (3) messages (including menstrual hygiene management, food 
hygiene and taking sick household members to clinics) will be conducted in August targeting the 
same households. 
2,826 laminated booklets (IEC materials - A4 Size) containing six (6) key messages were developed 
through the WASH Cluster. At least 2,000 booklets were distributed by CARE and local partner in 
Salyantar VDC and 826 booklets in Mulpani.  Each household received at least 2 IEC booklets 
containing six different hygiene messages, through a house-to-house campaign. 50 flexi posters 
(A2 size) are scheduled to be distributed in public places like health centers, markets, and schools. 
CARE reached 1,000 vulnerable HHs in Salyantar VDC and 300 HHs in Mulpani VDC.  
 

Sindhupalchowk (Total beneficiaries: 5,000 people, 1,000 HHs) 

CARE, in collaboration with its local partner CSRC, has provided gender responsive trainings on the 
need of proper hand washing practices, latrine usage, and effects of open defecation, menstrual 
hygiene, and methods of water purification in Bhotang, Baruwa, Banskharka, and Dubachaur VDCs 
for a total of 1,000 households. 
In addition, 1,200 laminated booklets and 4,000 individual posters with single messages have 
been ordered for follow-up messaging. These IEC materials have information on hand washing 
with soap at critical time, latrine usage, water purification, food hygiene, solid waste management 
and menstrual hygiene management, translated in Nepali language.  
 

 
 
Subsector 3.2 Water Supply Infrastructure 
Activity 3.2.1. Providing Water Supply infrastructure to communities in Sindhupalchowk  
(Total numbers of water supply systems equals 15) 

Sindhupalchowk (15 water supply systems) 

Following a community-level needs assessment, CARE has ordered HDPE pipelines of various sizes 
to support reinstatement of water supply infrastructures in 5 VDCs, including  Banskharka, 
Baruwa, and Bhotang VDCs. Detailed assessments of 2 more VDCs and of the water supply status 
in the targeted VDCs are ongoing and will be finalized by next reporting period. According to the 
community members other structures such as intake and reservoir tanks are functioning well. 
CARE has ordered 20mm HDPE 6kg/cm2 -4000 meters, 25mm HDPE 6 kg/cm2 -3500 meters,  32mm 
HDPE 6 kg/cm2 -2500 meters,  40mm HDPE 6 kg/cm2  -700 meters for all three VDCs so far 
identified.  

 
Subsector 3.3 name: Sanitation 
Activity 3.3.1: Providing Emergency Latrines, cleaning materials, and hand-washing facilities  
(1 latrine per 4 HHs) 

Dhading (Target beneficiaries: 1,300 HHs, total latrines: 325) 

In June, 325 latrine construction kits comprising of latrine pan, and pipes were procured, in 
addition to 325 hand washing kits and latrine cleaning kits. The kits are scheduled to be 
distributed to households in Salyantar and Mulpani VDCs, to already identified households.  
 

Sindhupalchowk (Target beneficiaries: 1,000 HHs, target latrines: 250) 

The procurement of 250 emergency latrines materials, cleaning materials and hand-washing kits 
are ongoing. Based on a needs assessment, and in coordination with the district WASH cluster, 
CARE will distribute 150 toilets in Jyamire VDC and 100 in Lagarche VDC. Household identification 
and registration will be concluded in the next reporting period. 

 
 

CHALLENGES FACED 



                                

 
The onset of the monsoon season has worsened access to remote communities as the state of the 
roads deteriorates, landslides become more frequent and river overflow. Thus, accessing targeted 
communities has become even more difficult. This situation is expected to deteriorate in the coming 
weeks. CARE continues to deploy efforts to preposition materials in areas that are accessible, in 
order to distribute at times when weather conditions permit.  
  
Furthermore, local supply of CGI sheets could not meet the increased demand in the early stages of 
the emergency. CARE shifted to an international procurement with the assistance of CARE India. The 
international procurement required additional transport time, which was further aggravated by the 
imposition of customs duties for clearance at the Nepal-India border. The latter resulted in nearly 
two additional weeks of delay, with CGI sheets reaching the field offices at the end of June 2015.  
 

MONITORING TRACKING TABLE 
 

Complete the table below providing quantitative data on targets. Be sure to use the exact indicator 

language and target numbers as in the approved proposal. Add extra rows for more sectors and 

subsectors and extra columns for more quarters. In the comments section, if necessary, explain why 

target numbers are not on track. 

 

Award level and sector level beneficiaries reached this quarter:  

AWARD LEVEL (does not include 
repeat beneficiaries) 

Total number of 
beneficiaries (incl. IDP) 

IDP Beneficiaries (only) 

Cumulative Period Targeted 11,500 0 

Reporting Period Reached  11,500 0 

Cumulative Reached 11,500 0 

 

SECTOR 1: Logistics Support and 
Relief Commodities 

Total number of 
beneficiaries (incl. IDP) 

IDP Beneficiaries (only) 

Cumulative Period Targeted 11,500 0 

Reporting Period Reached  2,475 (individuals received 
hygiene kits) 

0 

Cumulative Reached 2,475 0 

 

SECTOR 2: Shelter and Settlements Total number of 
beneficiaries (incl. IDP) 

IDP Beneficiaries (only) 

Cumulative Period Targeted 11,500 0 

Reporting Period Reached  5,000 (individuals received 
CGI sheets) 

0 

Cumulative Reached 5,000 0 

 

SECTOR 3: Water, Sanitation, and 
Hygiene 

Total number of 
beneficiaries (incl. IDP) 

IDP Beneficiaries (only) 

Cumulative Period Targeted 11,500 0 

Reporting Period Reached  11,500 (with water 
purification) 

0 

Cumulative Reached 11,500 0 

 

Indicator Target Q1 Q2 Cumulative % of 

target 

met 

Comments  

Sector Name: Logistics Support and Relief Commodities 

Subsector Name: Non-Food Items (NFIs) 



                                

Indicator 1: Total Number 

and Per Item USD cost of NFIs 

distributed by type (e.g., 

household kits, hygiene kits, 

CHI, fixing, toolkits, other) 

4,600 

sleeping 

mattresses 

0  0 0%  

11,500 

blanket 

0  0 0%  

2,300 Kitchen 

utensils 

0  0 0%  

2,300 hygiene 

kits 

2,300 hygiene kits 

(USD 35.5 / kit) 

 2,300 100%  

41,400 CGI 

sheets 

18,000 CGI sheets 

(USD 4.4 / sheet – 

excluding transportation 

costs) 

 

 18,000 43.5%  

Fixings and 

accessories 

0  0 (100%) Secured 

through other 

funding 

sources 
Toolkits 0  0 (100%) 

Indicator 2: Total Number of 

people receiving NFIs, by sex 

and type (e.g., household kits, 

hygiene kits, CGI, fixing, 

toolkits, other) 

5,750 female 

5,750 male 

2,475 individuals 

(hygiene kits) 

Male: 828; Female: 808; 

Children: 839 

 

 2,475 individuals 

(hygiene kits) 

Male: 828; Female: 

808; Children: 839 

 

21.5% 

 

 

 

 

 

0 individuals (household 

NFI kits) 

 0 individuals 

(household NFI kits) 

0%  

5,000 individuals (CGI 

sheets, fixings and 

toolkits)  

Male: 1,672; Female: 

1,633; Children: 1,695 

 5,000 (CGI sheets, 

fixings and toolkits)  

Male: 1,672; 

Female: 1,633; 

Children: 1,695 

43.5%  

Sector Name: Shelter and Settlements 

Subsector Name: Emergency/Transitional Shelter 

Indicator 1: Number of 

households in the program 

area receiving 

emergency/transitional 

shelter 

2,300 1,000  1,000  Once 

following the 

distribution 

Indicator 2: Number of 

households in the program 

area receiving 

emergency/transitional 

shelter pursuant to Sphere 

Project standards and Field 

Operations Group (FOG) 

guidelines 

2,300 1,000  1,000  CARE is only 

providing the 

materials and 

tools, 

instructions / 

technical 

guidance, but 

is not 

constructing. 

This approach 

follows 

shelter cluster 

and 

government 

guidance. 



                                

Indicator 3: Percentage of 

total affected population in 

the program area receiving 

emergency/transitional 

shelter assistance by sex 

50% in total 

Children: 

17.5% 

Female: 

16.5% 

Men:16%4 

N/A   N/A  Once 

following the 

distribution at 

the end of 

project 

Indicator 4: Total USD 

amount and percentage of 

approved project budget for 

emergency/transitional 

shelter spent on goods and 

services produced in the 

affected host country 

50% 0  0  All CGI sheets 

have been 

procured in 

India, and the 

accompanying 

fixings and 

toolkits are 

sourced from 

other funding. 

Accordingly, 

the target on 

this indicator 

will not be 

reached. 

Sector Name: Water, Sanitation, and Hygiene 

Subsector Name: Hygiene Promotion 

Indicator 1: Number of people 

receiving direct hygiene 

promotion (excluding mass 

media campaigns and 

without double counting) 

2,875 female 

2,875 male 

N/A  N/A  Once at the 

end of project 

Subsector Name: Water Supply Infrastructure 

Indicator 1: Number of 

people targeted by the water 

supply infrastructure  

1,500 female 

1,500 male 

N/A  N/A  Once at the 

end of 

project.  

Detailed 

assessments 

are ongoing 

and we will be 

able to know 

the exact 

number of 

beneficiaries 

after 

completed of 

assessment. 

Indicator 2: Estimate of the 

population served by water 

supply program  

1,500 female 

1,500 male 

N/A  N/A  Once at the 

end of 

project.  

Detailed 

assessments 

are ongoing, 

providing 

details on the 

number of 

beneficiaries 

after 

                                                            
4 Sex and Age Disaggregated Data (SADD) is extrapolated from the aggregate data received from the districts.   



                                

completed of 

assessment. 

Subsector Name: Sanitation 

Indicator 1: Number of people 

receiving hygiene promotion 

1,500 female 

1,500 male 

N/A  N/A  Reported at 

end of project 

Indicator 2: Number of people 

receiving hygiene promotion 

(safe excreta practice) 

1,500 female 

1,500 male 

N/A  N/A  Reported at 

end of project 

Indicator 3: Number of people 

receiving hygiene promotion 

(latrine usage) 

1,500 female 

1,500 male 

N/A  N/A  Reported at 

end of project 

Indicator 4: Number of people 

whose family received or built 

a household latrine as a result 

of the program 

1,500 female 

1,500 male 

N/A  N/A  Reported at 

end of project 

Indicator 5: Estimate the 

population served by the 

sanitation program 

1,500 female 

1,500 male 

N/A  N/A  Reported at 

end of project 

Indicator 5: Number of hand 

washing facilities and pit 

latrines present with the 

target population 

575 N/A  N/A  Reported at 

end of project 

 
 
 

MAIN ACTIVITIES FOR NEXT QUARTER 
 

These are some of the main activities to be completed next quarter: 

Dhading 

SHELTER 

 Shelter materials (household NFIs, CGI bundles, shelter fixing kits, and toolkits) will be 
distributed 

 Awareness sessions will be conducted and IEC materials will be distributed 
 

WASH  

 Latrine construction will be supported, supplemented by the distributions of hand washing and 
cleaning materials 

 The distribution of hygiene kits to the target beneficiaries will be completed 

 Additional water treatment materials will be distributed during the monsoon season 

 

Sindhupalchowk 

SHELTER 

 Household NFIs will be distributed 

 CARE is conducting a joint assessment in consultation with the Camp Coordination and Camp 
Management Cluster (CCCM) and the government of Nepal to identify the households who 
have voluntarily moved from landslides prone zones to safer places and will share the 
assessment findings with CCCM cluster for humanitarian response (if required). CARE is also 



                                

planning to take part in the joint humanitarian response on the request of the CCCM/shelter 
cluster. In providing support, CARE will insist on the IASC standards being upheld. 

 

WASH 

 10,700 meter HDPE pipes of various sizes will be distributed in Banskharka, Baruwa, and 
Bhotang VDCs for the repair of water supply systems 

  Latrine construction materials, hand washing facilities, and hand washing kits will be 
distributed in Jyamire and Lagarche VDCs 

 505 sets of hygiene kits will be distributed to affected households in VDCs in Sindhupalchowk 

 Additional water treatment materials will be distributed during the monsoon season 

 Hygiene promotion training and IEC materials distribution will continue in Bothang, Baruwa, 
Banskharka, Dubachaur, and Lagarche VDC 
 

 
 

PICTURES 

 
 Picture 1: Demonstrations on how to use water treatment solutions in Dubachaur VDC Sindhupalchowk 

 

 
Picture 2: Conditions of roads due to the onset of monsoon season 

 



                                

 
Picture 3: Distributions of CGI Sheets at Dubachaur VDC, Sindhupalchowk 

 
 

ANNEXES 

 
Please see attachments: 
 
Annex 1: IEC material (Nepali) 
Annex 2: Resilient shelters checklist (Nepali)  
Annex 3: Human Interest Story 


